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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDI NG 
COMMITTEE 

MINUTES – MONDAY November 26, 2007 
 
Chairman Coombs called the Meeting to order at 6:00 P.M. in Conference Room One.  
Present 
Committee Member Name  Present Absent Excused 
 Joseph Coombs, Chairman X   
 Tim Tuell, Vice Chairman X   
 Paul Camarco, Clerk X   
 Raymond Grasso X   
 Luke McEntire X   
 Carmen Pace X   
 Stuart Temple X   
Liaison Present     
 Paul Montinieri, Council Liaison   X 
 Tony Martino, Staff Liaison X   
 Mike Turner, Staff Liaison X   
Staff & Guests Present      
 Bonnie Therrien, Town Manager   X 
 Laurel Goodgion, Library Director X   

 Today is day 191 of the Project 
 
1. Public Comments: 

1. None  
2. Approval of Minutes: 

A. Minutes of November 12, 2007 Meeting – Motion by Tim Tuell seconded by Stuart 
Temple to approved the minutes. All but two members voted in favor (Paul 
Camarco and Raymond Grasso abstained).   

3. Projects for Discussion :       
  I.     Town Hall / Library Renovations – Phase 2  

A.       Expenditures                                                                                                                     
                      1.  Hartford Safe & Lock – Invoice 8211 - $12.50 – Motion made by Raymond Grasso 

seconded by Paul Camarco to approve this payment. All members voted in 
favor.  

2. Kronenberger & Sons – App No. 5 - $218,120.00 – Mike Turner explained the 
open unit prices that appears for CO5 on page 4 of this application. We had unit 
pricing for asbestos abatement for things like pipe fitting that would be found thru 
discovery once the ceiling was opened up. Motion made by Luke McEntire 
seconded by Tim Tuell to approve this payment. All members voted in favor.                   

B. Change Orders 
1. None 

C. Staff Information 
1. Job Meeting Minutes dated November 13, 2007. Motion by Paul Camarco 

seconded by Raymond Grasso to accept this as information. All members voted 
in favor.   

2. Town Hall Change Order Log Dated November 14, 2007 – Tim Tuell requested 
the open unit pricing co be added to this list. Motion by Paul Camarco seconded 
by Raymond Grasso to accept this as information. All members voted in favor.  

3. Budget Sheet Dated November 19, 2007 – Motion by Stuart Temple seconded by 
Raymond Grasso to accept this as information. All members voted in favor.   
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4. Library Renovation Furnishing Needs – Paul Camarco questioned the cost of the 
furniture. He was advised these were oak units thus the increased cost. 
Chairman Coombs asked if the cost included installation. Laurel Goodgion 
advised yes. Mike Turner advised when the budget was done (for grant and 
bond) Peter Wells used a factor of $10.00 per square foot to develop the cost for 
furnishing. He did not use the norm of $20.00 a square foot as it was assumed 
existing furniture would be used in the renovated facility. Chairman Coombs 
asked Laurel Goodgion if the list was in priority order. She advised it was in her 
priority order and not approved by the Library Board. Their priority order has not 
been finalized or voted on. Motion by Stuart Temple seconded by Raymond 
Grasso to receive this as information. All members voted in favor.    

D. Old Business 
1. Construction Status –  

a. Roof – Chairman Coombs advised once the repairs are made to the roof 
ledge then the Library roof will be finished.   

b. Misc. – Chairman Coombs advised HASMAT continues as well as 
demolition. Areas are tented off making it hard to see what has been 
accomplished in some areas. On the outside of the building bricks were 
removed to find the columns to see where the braces for the new façade will 
be fastened. Last Wednesday Chairman Coombs asked the contractor for a 
plan on how the braces will be fastened. Glazers were here last week to 
measure and order the windows for the Library. The Contractors didn’t work 
the Friday after Thanksgiving, which was listed as a workday on their 
schedule. Mike Turner advised that the second floor abatement is 2/3rds 
done. The last area on the second floor to be abated is the old Engineering 
and Building Inspection area. They are setting up tenting in that area now. 
Additional outside masonry cleaning was performed. Tim Tuell asked when 
we planned to move the Clerk and Registrars. Mike Turner advised our plan 
was to move them after Thanksgiving. We are still waiting to hear from 
Eunice DeBella regarding the temporary vault. Tim asked if we didn’t move 
within the next two weeks could we he held for delay by Kronenberger. Mike 
advised possibly. Tim asked because this is a temporary vault why can’t we 
act on the Architects plan and keep going. Tim said if it was regarding the 
permanent vault he would think differently. Tim felt we should go to the next 
Town Council Meeting and ask them to rule on whether we should proceed 
with the temporary vault without State approval. Mike advised the Town 
Manager is talking to the Town Attorney regarding this problem. Raymond 
Grasso advised we should go ahead and get prices on what it would cost to 
do the temporary vault based on Peter Wells design so we will be ready to 
move forward. Chairman Coombs advised Peter Wells developed the 
temporary vault using UL Standards. Raymond Grasso asked if the Town 
hears back from the State Librarian will you then have to come back to us at 
the next meeting to get approval to proceed. Mike Turner suggesting giving 
the Chairman latitude to proceed with a CCD as soon as we get approval 
from the State Library. The consensus of the Committee was to move 
forward with the CCD suggestion. Chairman Coombs advised once we have 
the temporary vault requirements are finalized, the next thing we have to 
deal with is the Permanent Vault requirements. The Structural Engineer is 
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working on it. We will have to talk to Town Council on the permanent vault as 
there is not enough funds to cover the type of work the State Librarian wants 
done. The problem is with the vault north wall. Mike Turner advised if a 
column has to be installed on the ground floor it will fall outside the “L” 
shaped cabinetry in Parks and Recreation. 

E. New Business  
1. None 

4.   Executive Session:   
Motion made by Paul Camarco seconded by Raymond Grasso to go into executive session 
at 7:00 PM. All members voted in favor.  NOTE: Laurel Goodgion left at 7:00 PM. Present 
during executive session were Chairman Coombs; Paul Camarco; Raymond Grasso; Luke 
McEntire; Carmen Pace; Stuart Temple; Tim Tuell and Mike Turner. Motion made by Paul 
Camarco seconded by Raymond Grasso to end executive session. All members voted in 
favor.  Executive session ended at 7:08 PM.   

5.   Next Scheduled Meeting:  
A. The next regular scheduled meeting will be Monday December 10, 2007 at 6:00 PM in 

Conference Room One.   
6. Adjournment: Motion by Tim Tuell seconded by Raymond Grasso to adjourn. All members 

voted in favor.  Meeting adjourned at 7:09 PM. 
 
 I hereby certify that the above is a true copy of the minutes approved by the Town Hall 

Renovations Committee. 
 

 
 
 Paul T. Camarco, Clerk 
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